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Data Management (Task 10). Testing of the project data base software (modified in order 
to accommodate three analytical laboratories) continued.
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This is the nineteenth monthly progress report Six significant events occurred this month.

Interim Report—River Addendum (Task 7). The Phase II Pawtuxet River Proposal 
(“River Addendum”) providing additional details about the proposal for future physical and 
release characterizations of the Pawtuxet River was submitted on 1/23/92.

Project Management (Task 9). Pre-mobilization activities for Phase II (e.g., preparing 
bid packages, scheduling contractors) began. As mentioned in the December Monthly Report, 
RIDEM requested additional information for the Freshwater Wetlands Permit application to install 
in-river wells and piezometers; on 1/7/92, Woodward-Clyde personnel visited tire site to collect 
the information needed to complete the application, including engineering data needed to refine 
the access platform design.

Water Level Monitoring. Monthly groundwater level monitoring continued; water levels 
also were measured during the site visit (made to obtain additional information for RIDEM).

Data Validation. Validation of Round 3 groundwater samples continued.

Quality Assurance Documents: Supplement. Development of the Quality Assurance 
Documents: Supplement for the project continued.
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I 2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

I
I
I
I 3.0 JEOPARD Y TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 24 January 1992.

I
4.0 OTHER TASKS UNDERWA Y (and on schedule)

I
I

5.0 DATA OBTAINED

I
I

6.0 PROBLEM AREAS

I
I

No problem areas remained to be resolved during this reporting period.

I
I No new problem areas were identified during this reporting period.

I No potential problem areas were identified during this reporting period.

I
I
I RCRA1-88-10882 of 3January 31, 1992

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

Groundwater level data have been obtained but have not yet been peer reviewed. Round 3 groundwater 
analytical data will be reported after they have been validated and loaded into the project data base.

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

The tasks that were underway (and on schedule as of 24 January 1992) were described in 
Section 1.0.

6.2 New Problem Areas

6.3 Potential Problem Areas

2.2 Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

6.1 Resolved Problem Areas

2.1 Sampling Activities Completed

No sampling activities were conducted during this reporting period.
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I 7.0 SCHEDULE OF TASKS (next two months)

I
Comments/Considerations

I
I
I

8.0 CHANGES IN WORK PLAN

I No changes were made to the Work Plan during this reporting period.

I 9.0 OTHER COMMENTS

I
I
I

I

I
I
I
I
I
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I RCRA1-88-10883 of 3January 31, 1992

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(February and March 1992), along with other comments or considerations.

1/31/92

ongoing 

ongoing 

ongoing 

ongoing 

ongoing

The plans going forward into February and March include:
• validation and reduction of the Round 3 groundwater analytical data,
• development and submission of the Quality Assurance Documents: Supplement and
• additional planning for future investigations.

Target
Date Task# Task________________

7 Quality Assurance Documents: Supplement

9 Project Management

10 Data Management

11 Project Administration

12 Quality Assurance

13 Health & Safety Assurance




